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OLY-9999(291)                   VARIOUS LOCATIONS SLV AREA 1       2 $381,377.17ALLSTATE CONSTR INC $19,068.86 $362,308.31 02/19/2002
STP-0237(1)4                    SR-237, US-91 TO 200 WEST, HYDE PA 1 $24,235.40BIG DOG CONCRETE INC $1,211.77 $23,023.63 02/12/2002
SP-0189(9)14                    SR-189; PROVO CANYON, RP. 14.4 TO 1 $46,288.51BUILD INC $2,314.43 $43,974.08 02/20/2002
OLY-0001(006)                   NEW STARTS VENUE LOAD & UNLOAD 3 $85,151.99CHATFIELD CONSTRUCTION $4,257.60 $80,894.39 02/21/2002
SP-0089(66)229                  SR-89, ROTOMILL, OVERLAY, & SEAL C 4 $66,547.68COX ROCK PRODUCTS INC $3,327.38 $63,220.30 02/12/2002
STP-0006(14)0                   US-6; NEVADA STATE LINE TO R.P. 46 5 $10,607.49 ($15,675.00) $10,607.49 02/10/2002
STP-0010(4)12                   EAST OF EMERY TO SOUTH OF MUDD 3 $6,458.13 $322.91 $6,135.22 02/20/2002
STP-9999(275)                   FOUR LOCATIONS IN REGION TWO 4 $8,486.29 ($11,259.75) $8,486.29 02/19/2002
CM-9999(277)                    REGION ONE ATMS EXPANSION 4 $20,374.92CVE CONSTRUCTION INC $1,018.75 $19,356.17 02/19/2002
IBHF-80-3(133)129               WB I-80 TO SB I-215 AT MOUTH OF PA 4 ($6,023.47)FREHNER CONSTR CO INC ($23,749.82) ($6,023.47) 02/19/2002
OLY-0001(004)                   SILVER CREEK JCT  & UTAH OLYMPIC 8 $166,453.70 $8,322.69 $158,131.01 02/28/2002
OLY-0001(004)                   SILVER CREEK JCT  & UTAH OLYMPIC 7 $168,662.64 $8,433.13 $160,229.51 02/04/2002
*NH-0089(29)393                 LOGAN CANYON, TONY GROVE TO FR 7 $391,159.87GILBERT WESTERN CORP $19,557.99 $371,601.88 02/11/2002
OLY-0001(010)                   SOLDIER HOLLOW PARK & RIDE LOT  5 $22,762.41GRANITE CONSTRUCTION CO OF UT $1,138.12 $21,624.29 02/11/2002
OLY-0001(020)                   PARK & RIDE SNOW REMOVAL, SLV A 1 $58,876.21 $2,943.81 $55,932.40 02/25/2002
OLY-0001(021)                   PARK AND RIDE SNOW REMOVAL, SLV 1 $20,410.72 $1,020.54 $19,390.18 02/11/2002
OLY-0001(021)                   PARK AND RIDE SNOW REMOVAL, SLV 2 $9,132.07 $456.60 $8,675.47 02/20/2002
SP-0189(5)19                    SR-189; MP 19.25 NEAR DEER CREEK 3 $1,573.72 ($6,731.96) $1,573.72 02/13/2002
SP-9999(569)                    SR-89 @ 750 W, HARRISVILLE & SR-97 4 $4,928.46 $246.42 $4,682.04 02/12/2002
STP-0039(6)2                    SR-39 AT 2800 WEST, TURN LANES 4 ($48.90) ($4,614.12) ($48.90) 02/21/2002
STP-0089(39)320                 STATE ST; 3000 S. TO NO. TEMPLE & W 5 $152,339.97 $7,617.00 $144,722.97 02/04/2002
STP-2974(2)0                    3700 NORTH; 100 EAST TO PROVO RIV 8 $1,874.90H E DAVIS & SONS INC ($79,724.21) $1,874.90 02/11/2002
SP-9999(531)                    FOUR LOCATIONS IN REGION 3 (SIGN 11 $1,901.78HAMILTON BROS ELECTRIC INC $0.00 $1,901.78 02/06/2002
SP-9999(588)                    THREE SIGNALS IN REGION 4               4 $29,737.41 $1,486.87 $28,250.54 02/22/2002
CM-9999(169)                    "E" CENTER ATMS EXPANSION 7 $60,265.00HIDDEN PEAK ELECTRIC CO INC $3,013.25 $57,251.75 02/04/2002
SP-80-3(59)138                  I-80; LAMBS CYN TO SILVER CRK JCT, 10 $51,210.45 ($66,324.63) $51,210.45 02/11/2002
SP-9999(579)                    THREE LOCATIONS IN REGION 2, DAV 4 $34,468.68 $1,723.43 $32,745.25 02/19/2002
SP-9999(580)                    FOUR LOCATIONS IN REGION 2           2 $43,334.42 $2,166.72 $41,167.70 02/06/2002
SP-9999(581)                    CHIP SEAL 4 $19,590.81INTERMOUNTAIN SLURRY SEAL INC ($67,828.90) $19,590.81 02/13/2002
OLY-9999(289)                   VARIOUS LOCATIONS IN REGION 1     3 $94,246.79INTERSTATE BARRICADE $4,712.34 $89,534.45 02/20/2002
STP-0006(12)172                 VMS PROJECT IN SPANISH FORK CAN 3 $43,736.93ITS ENGINEERS & CONSTRUCTORS $2,186.85 $41,550.08 02/04/2002
BHF-0071(8)12                   900 EAST AT COTTONWOOD CREEK   3 $74,320.45J D MCNEIL CONST INC $3,716.02 $70,604.43 02/06/2002
SP-15-7(159)336                 I-15 TERRACE DRIVE, CLEARFIELD      4 $274,840.36 $13,742.02 $261,098.34 02/19/2002
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OLY-0001(018)                   REGION ONE WIDE                                 2 $65,517.10KAPP CONSTRUCTION $3,275.86 $62,241.24 02/12/2002
SP-0089(57)347                  SR-89; 203 TO 40TH 3 ($712.25)KLOEPFER ($3,677.13) ($712.25) 02/25/2002
SP-0030(29)59                   SR-30; FROM PARK VALLEY TO SR-42 5 ($4,607.85)KLOEPFER INC ($3,275.50) ($4,607.85) 02/25/2002
SP-9999(604)                    SR-191 & SR-313 2 $3,030.04LEGRAND JOHNSON CONST CO $151.50 $2,878.54 02/27/2002
*IM-15-2(38)61                  NORTH CEDAR CITY INTERCHANGE 8 $167,931.32MEADOW VALLEY CONTRACTORS $8,396.57 $159,534.75 02/12/2002
NH-0006(8)177                   SR-6, BILLIES MOUNTAIN 16 $132,713.51 $6,635.68 $126,077.83 02/22/2002
NH-STP-9999(196)                SALINA MAIN STREET 18 $41,221.98 $2,061.10 $39,160.88 02/22/2002
NH-STP-9999(196)                SALINA MAIN STREET 17 $102,105.74 $5,105.29 $97,000.45 02/04/2002
SP-0151(1)0                     10600 SOUTH; I-15 TO REDWOOD ROA 9 $392,436.61 $19,621.83 $372,814.78 02/27/2002
SP-0151(1)0                     10600 SOUTH; I-15 TO REDWOOD ROA 8 $116,160.79 $5,808.04 $110,352.75 02/04/2002
STP-0089(41)278                 US-89; SOUTH TO NORTH MAPLETON 1 $52,909.18 $2,645.46 $50,263.72 02/11/2002
STP-3196(1)0                    RIVER ROAD (VIRGIN RIVER TO 2450 S 7 $157,067.27MERRICK YOUNG INC $7,853.36 $149,213.91 02/04/2002
SP-0089(68)345                  SR-89; FROM SR-60 TO SR-203 3 $12,069.42DCASTLE MMG INC DBA JACK B PARSON $603.47 $11,465.95 02/04/2002
*SP-15-6(32)276                 I-15 - PLEASANT GROVE INTERCHANG 10 $222,272.82CASTLE MMG INC DBA STAKER PAVING & $11,113.64 $211,159.18 02/14/2002
HPP-NH-0036(6)63                SR-36; MILLS JCT. ( SR-138) TO I-80 12 $59,335.55 ($441,149.56) $59,335.55 02/04/2002
IM-15-4(39)138                  DOG VALLEY THROUGH BAKER CANY 5 $106,397.58 $5,319.88 $101,077.70 02/21/2002
SP-9999(573)                    VARIOUS LOCATIONS IN REGION TWO 8 $37,889.77 ($51,436.92) $37,889.77 02/27/2002
STP-0130(1)4                    SR-130, CEDAR CITY 2 $3,570.83PROGRESSIVE CONTRACTING INC $178.54 $3,392.29 02/04/2002
*SP-15-6(31)270                 UNIVERSITY PARKWAY INTERCHANG 23 $39,829.15RALPH L WADSWORTH CONSTR CO INC $0.00 $39,829.15 02/04/2002
*SP-15-6(31)270                 UNIVERSITY PARKWAY INTERCHANG 24 $157,540.62 $0.00 $157,540.62 02/26/2002
STP-9999(250)                   1000 EAST TO 1400 EAST & 500 WEST 2 $26,102.47 $1,305.12 $24,797.35 02/04/2002
STP-BRF-0089(31)362             COLD SPRINGS BRIDGE 8 $7,215.73 $0.00 $7,215.73 02/19/2002
STP-BRF-0089(31)362             COLD SPRINGS BRIDGE 7 $38,006.52 $0.00 $38,006.52 02/06/2002
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 1 $393,311.50 $19,665.58 $373,645.92 02/04/2002
SP-9999(589)                    BRDG PRESERVATION, STEEL PAINTI 3 ($2,807.05)ROBISON-PREZIOSO INC ($42,181.04) ($2,807.05) 02/27/2002
SP-9999(603)                    FLAGGING SERVICE IN RICHFIELD DIS 3 $6,059.52S O S STAFFING SERVICES $302.98 $5,756.54 02/27/2002
SP-9999(613)                    FLAGGING SERVICE IN REGION THRE 3 $10,720.71 $536.04 $10,184.67 02/21/2002
SP-9999(614)                    TRAFFIC SIGNAL AT SR-92 & 6000 WES 2 $846.91SORENSEN, CRAIG F CONSTRUCTION INC $42.35 $804.56 02/06/2002
SP-15-5(34)198                  I-15, SEVIER RIVER TO LEVAN RIDGE 3 $605.84VALLEY ASPHALT INC ($2,235.00) $605.84 02/25/2002
NH-STP-0089(11)90               NORTH GLENDALE TO LONG VALLEY 12 $83,996.93W W CLYDE & CO $4,199.85 $79,797.08 02/21/2002
CM-2188(1)0                     OLD MILL PARK & RIDE LOT 4 $16,368.98WADSWORTH BROS CONST CO INC $818.45 $15,550.53 02/04/2002
SP-0079(3)3                     WALL, 30TH & 31ST IN OGDEN 3 $807,823.68 $40,391.18 $767,432.50 02/14/2002
SP-0173(3)4                     5400 SOUTH; RAILROAD CROSSING A 10 $191,004.19 $0.00 $191,004.19 02/22/2002
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SP-0018(25)3                    INTERSECTION @ BLUFF STREET & S 12 $164,759.49WESTERN ROCK PRODUCTS CORP $8,237.97 $156,521.52 02/27/2002

Totals $5,709,702.32($551,588.30)$5,977,977.56
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